
Selected Changes and Requirements for the Common Elements

Common Element
 Date
Contractor
Cost
Project
Optional

Needs Work

Gable - Ends replace with Hardi Board

403
A/B End
$2,800

405
C/D End
$2,800

435
A/B End
$2,800

447
E End
$2,100

The total Number of changes of this type is
4
at a total cost of
$10,500

Replaced

Gable - Ends replace with Hardi Board

410
C/D End
1/5/2006
Palm Beach Construction
$2,800

420
C/D End
10/19/2005
Palm Beach Construction
$2,800

422
C/D End
11/1/2004
Palm Beach Construction
$0

423
C/D End
1/12/2006
palm Beach Construction
$2,800

425
C/D End
1/9/2006
Palm Beach Construction
$2,800

428
C/D End
1/19/2006
Palm Beach Construction
$2,800

441
C/D End
12/29/2004
CRG
$440

443
C/D End
11/1/2004
Palm Beach Construction
$0

443
A/B End
1/5/2006
Palm Beach Construction
$2,800

445
C/D End
10/1/2004
Palm Beach Construction
$0

446
C/D End
1/5/2006
Palm Beach Construction
$2,800

446
A/B End
1/6/2006
Palm Beach Construction
$2,800

449
G End
11/1/2004
$0

450
A End
1/9/2006
Palm Beach Construction
$2,100
Hurricane Wilma SA

The total Number of changes of this type is
14
at a total cost of
$24,940
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